# **Step 1: Installation & Saving**

## **Templates**

- Save entire CD contents to the root directory of the C: drive.
- > Retain default directory structure.

#### **Macros**

Load the "Personal" file to C:/Documents and Settings/ your user name/Application Data/Microsoft/Excel/ XLSTART.

#### **Tools**

- Set-up the Macro toolbar using Tools 

  Macros, then select the "Toolbar" listing and click "Run" to launch temporary toolbar.
- Close all Visual Basic screens opened by the tool.
- Assign macros and names to the toolbar buttons (see Page 5 of Guide).

## **Saving Files**

Save files to C:/CFP Tools and Templates/CFP Individual Projects/Desired Program Area.

## **Step 2 : Table of Files**

Enter each template through the "Table of Files" button (second to last) on the special toolbar.

## **Step 3: Preliminary Planning**

#### **CFP Process Task List & Flowchart**

Step-by-step list/visual flowchart of entire CFP process.

## **City Owned Property Matrix**

Complete listing of properties owned by a jurisdiction.


9.	Elle Edit Yew Insert I	Format Iools Dat	a Window	Help					Type
3		5 X Pa 18 - 5	\$ 10 × 0	· 🛅 💥	Times New R	oman 💌 11	• B / U ≡	■ ■	\$ % ,
		000000							
	A	В	С	D	E	F	G	Н	1
1	CITY OWNED PROPERTY								
2	Facility	Location	Date Acquired	Est. Present Value	Capacity	Present Condition	Improvements Required	Year Needed	Estimate Cost
3	Water Tanks/ Reservoirs								
4	Birch Street Water Tank	505 Birch St NW	1950		1.0 M gal	poor			
5	Boulevard Road Tank	2711 Log Cabin Rd SE	2001		3.0 M gal	good			
6	Eastside Water Reservoir	724 Fir St	1997	\$8,926,580	3.5 M gal	good			
7	Fir St 1	724 Fir St	1950		2.5 M gal				
3	Fir St 2	724 Fir St	1958		2.5 M gal				
9	Elliott Ave Reservoir (underground)	3700 20th St	1973		2.0 M gal				
0	Elliot Ave Reservoir (elevated)	3700 20th St			3.0 M gal	good			
1	Hoffman Road Tank	139 Hoffman St	1981		3.5 M gal	good			

## **Public Works Project Profile**

Form used to document information about each Public Works project.

## **Comprehensive Plan Policies Matrix**

A tool for matching Comp Plan polices to various properties.




#### **Documentation Matrix**

Documents information related to impact studies and planning activities associated with any CFP project.

#### **Decision Matrix**

- Prioritizes projects according to levels of criteria for determining their status in the CFP.
- Edit criteria as needed and enter data for each project.
- Go to the background tab to see point values for criteria selected.
- Click the "Blanks" button on the CFP1 toolbar to calculate totals for each project.



# CTED Telephone Support: 360.725.3071

## ATTACHMENT B - Quick Reference Card

# **Step 4: Project Scoping & Estimating**

## **Project Plan**

Includes several worksheets used for tracking types of employees and costs, as well as construction closeout resources.

## **Construction Planning Matrix**

Used for scheduling each project phase and the various components.

## **Scoping Worksheet**

Used for identification of potential project problems.

## Land and ROW Matrix

Used for determining project land and employee costs.

## **Permit Matrix**


Used for documenting project permits.

#### **Public Communications Matrix**

Used for developing a public communications plan for each project.

## **CFP Project Components**

- > Create one for each project in your plan.
- Enter project name, size (required), contingency rate, and tax status.
- Place correspondeing "x's" in column A.
- Switch to "Estimate Worksheet" and fill in quantities in column G.
- Filter column A for "x."
- Save a completed template for each project.



## **CFP Project Costs**

- Combines all project costs, formating them into a series of worksheets suitable for presenting.
- Output documents include project costs for previous and current planning periods.
- Only green cells can be edited.

# **Step 5: Document Prep**

- > Templates used to create CFP text files.
- Samples documents include "Table of Contents,"

  'Introduction' and 'New and Completed' for
  each of the nine program subsections.
- Table grids inside the documents will import data from project worksheets when double-clicked.
- > Titles also pre-fill when double-clicked.

# **Step 6 : Project Management**

- Section includes many duplicate templates.
- Project Scorecard worksheets are project field tracking tools and include individual and team versions.